COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 19/ 2020

ESTI MATE SUMVARY 10: 27: 53
CONTI D: C23020 ESTI MATE NO 0003 PROG SPEC YR: 2005
PCN: 23020-BI D COFRS REPORTI NG CATEGCORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 77.5 DAYS TI ME ALLOW 115 WORK DAYS
170 & Kl PLI NG NORTH PHASE PERCENT TI ME: 67. 39 ORI G TI ME ALLOW 115 WORK DAYS
PRQIECT NO SHE 0703-461
170 & KI PLI NG NORTH PHASE
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
DURAN EXCAVATI NG, | NC. PAY PERI OD ENDI NG 10/ 31/ 2020 DATE TI ME STARTED 07/13/2020
14332 CR 64 DATE LET 03/ 26/ 2020 DATE WORK BEGAN 07/ 13/ 2020
DATE AWARDED 04/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/01/2020 DATE ACCEPTED
GREELEY CO 80631 (970) 351- 0192 DATE NOTI CE TO PROCEED 07/13/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 2,714, 463. 53 PARTI Cl PATI NG $ 1,444,767.70 $ 754, 387. 43
AWARD PRQIECT AM: $ 2,391, 211.25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 53.22% TOTAL EARNI NGS 1, 444,767.70 754,387.43
FUNDS AVAI LABLE: $ 1,269,695.83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 444,767. 70 754, 387. 43
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 35, 868. 17 -19,033.78
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 408, 899. 53 735, 353. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 408, 899. 53 735, 353. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 735, 353. 65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00019

0020

202- 00035

0025

202- 00090

0030

202- 00155

0035

202- 00195

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00210

C23020
23020-BI D
SHE 0703- 461

| TEM
DESCRI PTI ON

Clearing and Grubbing

of Tree

Renoval

Inlet

Renoval of

Renoval

of Pipe

of Delineator

*Renoval

Vil

Renoval of

Medi an Cover

Renoval of

Si dewal k

Renoval of

Curb and Cutter

Renoval of

Renoval of

Concrete Curb Ranp

*Renpoval of Concrete Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
4, 818. 00000
4.000
EACH
1, 700. 00000
1. 000
EACH
1, 028. 00000
61. 000
LF
42.00000
15. 000
EACH
35. 00000
157. 000
LF
104. 00000
65. 000
5%
56. 00000
222.000
sy
17. 00000
743. 000
LF
10. 50000
85. 000
5%
26. 00000
367. 000
5%

32. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
1. 000
1. 000

61. 000
0. 000
61. 000

0. 000
0. 000
0. 000

157. 000
0. 000
157. 000

0. 000
0. 000
0. 000

81. 000
79. 000
160. 000

236. 000
228. 000
464. 000

19. 000
23. 000
42.000

367.000
0. 000
367.000
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ESTI MATE RUN 11/ 19/ 2020

1,028

1, 343

2,394

598.

.00

.00

00

.00

.00

.00

.00

00

00

.00

10: 27: 53

AMOUNT

4,818

1,700

1,028

2,562

16, 328

2,720

4,872

1,092

11,744

00

00

00

00

.00

00

.00

00

00

00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23020-BI D
PRQIECT SHE 0703- 461 ESTI MATE NO. 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00220 *Renoval of Asphalt Mat 741. 000
SY
21.50000
0065 202-00250 *Rermoval of Pavenent Marking 4,500. 000
SF
3.10000
0070 202-00425 Renoval of Bridge Railing 157. 000
LF
41. 00000
0075 202-00810 *Rermoval of Ground Sign 9. 000
EACH
20. 00000
0080 202-00821 *Renoval of Sign Panel 17. 000
EACH
110. 00000
0085 202-00828 *Rermoval of Traffic Signal Equi pment 1. 000
LS
22,200. 00000
0090 202-01170 Renoval of Guardrail Type 7 165. 000
LF
37.00000
0095 202-04002 Cl ean Cul vert 16. 000
EACH
1, 350. 00000
0100 202-04005 Cl ean Val ve Box 2.000
EACH
250. 00000
0105 203-00050 Unsuitable Material 100. 000
cY
60. 00000
0110 203-00060 Enbanknent Material (Conplete In Place) 1, 732. 000
cY

56. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
387.000
415. 000

832. 000
1,114. 000
1, 946. 000

157. 000
0. 000
157. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

165. 000
0. 000
165. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

1, 732.000
0. 000
1, 732.000
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ESTI MATE RUN 11/ 19/ 2020

8, 320

3,453

140.

300

50

40

.00

.00

.00

.00

.00

.00

.00

10: 27: 53

AMOUNT

8,922

6, 032

6, 437

140.

6, 105

300

96, 992

50

60

00

00

.00

.00

00

.00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0115 203-01100

0120

203- 01594

0125

203- 01597

0130

207- 00700

0135

207-00704

0140

208- 00002

0145

208- 00035

0150

208- 00046

0155

208- 00051

0160

208- 00054

0165 208-00070

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

Proof Rolling

Conbi nati on Loader

*Pot hol i ng
Topsoil (Onsite)
Subgrade Soil Preparation

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

*Storm Drain Inlet Protection (Type I)

*Storm Drain Inlet

Protection (Type 11)

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
140. 00000
20. 000
HOUR
150. 00000
60. 000
HOUR
350. 00000
303. 000
cy
21. 00000
2, 015. 000
5%
7. 00000
510. 000
LF
8. 00000
100. 000
LF
8. 00000
2.000
EACH
1, 450. 00000
88. 000
LF
10. 00000
34. 000
EACH
250. 00000
1. 000
EACH

3, 025. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

57.500
0. 000
57.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

465. 000
0. 000
465. 000

35. 000
0. 000
35. 000

1. 000
0. 000
1.000

88. 000
0. 000
88. 000

5. 000
0. 000
5. 000

0. 000
1. 000
1. 000
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140.

3,025

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 27: 53

AMOUNT

140.

20, 125

3,720

280.

1,450

880.

1,250

3,025

00

.00

00

.00

.00

00

00

00

00

00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23020-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO 0003 10: 27: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 1. 000
EACH 0. 000 0. 00
2, 750. 00000 1. 000 2,750.00
0175 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0180 208-00105 Renoval and Disposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 2.000 450. 00
225. 00000 2.000 450. 00
0190 208-00107 Renoval of Trash 13. 000 3. 000
HOUR 10. 000 2,100. 00
210. 00000 13. 000 2,730.00
0195 208-00207 Erosi on Control Managenent 58. 000 6. 000
DAY 3. 000 825. 00
275. 00000 9. 000 2,475.00
0200 210-00002 Reset Structure (Special) 1. 000 0. 000
LS 0. 000 0. 00
9, 064. 00000 0. 000 0. 00
0205 210- 00060 Reset Marker (Special) 1. 000 0. 000
EACH 0. 000 0. 00
11, 700. 00000 0. 000 0. 00
0210 210-00810 *Reset Ground Sign 4.000 1. 000
EACH 0. 000 0. 00
165. 00000 1. 000 165. 00
0215 210-00815 *Reset Sign Panel 29. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0.00
0220 210-01050 *Reset Chain Link Fence 400. 000 0. 000
LF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23020-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO 0003 10: 27: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-04010  Adjust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 166. 00000 0. 000 0. 00
0230 210-04016 Mobdi fy Manhol e (Speci al) 1. 000 1. 000
EACH 0. 000 0. 00
4,125. 00000 1. 000 4,125. 00
0235 210-04050  Adjust Val ve Box 2. 000 1. 000
EACH 0. 000 0. 00
583. 00000 1. 000 583. 00
0240 210-04060 Adj ust Water Meter 1. 000 1. 000
EACH 0. 000 0. 00
1, 090. 00000 1. 000 1, 090. 00
0245 212-00050  *Sod 1,577.000 0. 000
SF 691. 000 1, 900. 25
2.75000 691. 000 1, 900. 25
0250 212-00701 *Conpost (Mechani cally Applied) 70. 000 0. 000
cY 0. 000 0. 00
132. 00000 0. 000 0.00
0255 212-00703 *Humat e 80. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0260 212-00704 *Mycorrhi zae 20. 000 0. 000
LB 0. 000 0. 00
27. 00000 0. 000 0.00
0265 212-00705 *El enental Sul fur 24. 000 0. 000
LB 0. 000 0. 00
17. 00000 0. 000 0. 00
0270 212-00706 *Seeding (Native) Drill 0. 100 0. 000
ACRE 0. 000 0. 00
8, 250. 00000 0. 000 0.00
0275 212-00708 *Seedi ng (Native) Broadcast 0. 300 0. 000
ACRE 0. 000 0. 00

5, 500. 00000 0. 000 0. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 23020-BI D ESTI MATE RUN 11/ 19/ 2020
PRQIECT SHE 0703- 461 ESTI MATE NO 0003 10: 27: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200  ROADWAY
0280 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
8, 250. 00000 0. 000 0. 00
0285 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 375. 00000 0. 000 0.00
0290 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 813. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0295 217-00020 Her bi ci de Treat ment 8. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0300 240-00000 WIdlife Biologist 8. 000 8. 000
HOUR 0. 000 0. 00
220. 00000 8. 000 1, 760. 00
0305 304-06000  Aggregate Base Course (Cl ass 6) 687. 000 328. 530
TON 303. 770 14,277.19
47. 00000 632. 300 29,718. 10
0310 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 184. 000 31. 160
TON 38. 480 4,617.60
120. 00000 69. 640 8, 356. 80
0315 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 227.020 31. 160
TON 195. 860 22,328.04
114. 00000 227.020 25, 880. 28
0320 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 56. 000 0. 000
TON 53. 290 12,523.15
235. 00000 53. 290 12,523. 15
0325 411-10255 *Enulsified Asphalt (Sl ow Setting) 111. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0.00
0330 412-00190 *Concrete Pavenent (Patching) 5. 000 0. 000
SY 0. 000 0. 00

842. 00000 0. 000 0. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23020-BI D
PRQIECT SHE 0703- 461 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 412-00600 *Concrete Pavenent (6 Inch) 31. 000
SY
114. 00000
0340 412-01050 *Concrete Pavenment (10-1/2 Inch) 661. 000
Sy
151. 00000
0345 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 168. 000
SY
142. 00000
0350 503-00018 *Drilled Shaft (18 Inch) 20. 000
LF
193. 00000
0355 503-00036 *Drilled Shaft (36 Inch) 152. 000
LF
360. 00000
0360 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 70. 000
LF
121. 00000
0365 604-19105 Inlet Type R L 5 (5 Foot) 1. 000
EACH
8, 660. 00000
0370 604-31010 Manhol e Box Base (10 Foot) 1. 000
EACH
9, 339. 00000
0375 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 290. 000
LF
32. 00000
0380 606-01340 *End Anchorage Type 3D 1. 000
EACH
1, 260. 00000
0385 606-01380 *Transition Type 3H 1.000
EACH

1, 210. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

31. 000
0. 000
31. 000

0. 000
641. 000
641. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

152. 000
0. 000
152. 000

0. 000
70. 000
70. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
288. 000
288. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000
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96, 791.

8,470

8, 660

9, 339

9,216

1, 260

1,210

.00

00

.00

.00

.00

00

00

00

00

00

00

10: 27: 53

AMOUNT

3,534

96, 791.

54,720

8,470

8, 660

9, 339

9, 216

1,260

1, 210

00

00

.00

.00

00

00

00

00

00

00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23020-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO 0003 10: 27: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 606-10700 Bridge Rail Type 7 13. 000 0. 000
LF 13. 000 7,150. 00
550. 00000 13. 000 7,150. 00
0395 607-11525 *Fence (Plastic) 210. 000 47.000
LF 0. 000 0. 00
6. 00000 47.000 282.00
0400 607-52900  *Line Post (Chain Link) 40. 000 0. 000
EACH 0. 000 0.00
85. 00000 0. 000 0. 00
0405 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0.00
0410 607-53172  *Fence Chain Link (72 Inch) 40. 000 0. 000
LF 0. 000 0.00
18. 00000 0. 000 0. 00
0415 608-00006 *Concrete Sidewalk (6 Inch) 275. 000 107. 000
SY 0. 000 0. 00
97. 00000 107. 000 10, 379. 00
0420 608-00010 *Concrete Curb Ranp 109. 000 12. 000
5% 31. 000 5,270. 00
170. 00000 43. 000 7,310. 00
0425 609-21010 *Curb and Cutter Type 2 (Section |-B) 357. 000 0. 000
LF 357. 000 20, 706. 00
58. 00000 357. 000 20, 706. 00
0430 609-21020 *Curb and CGutter Type 2 (Section Il-B) 616. 000 267.000
LF 270. 000 11, 880. 00
44.00000 537. 000 23, 628. 00
0435 609-31010 *Curb and Cutter Type 2 (Section |-B) (Fast Track) 443. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0440 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 2,416. 000 0. 000
SF 1, 691. 000 32,129. 00

19. 00000 1, 691. 000 32,129. 00



CONTI D

ROADWAY

CAT NO0200

0445 612-00001

0450 612-00002

0455 612-00003

0460 613-00206

0465 613-00306

0470 613-01200

0475 613-01300

0480 613-07004

0485 613-07005

0490 613-10000

0495 613-13008

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type Four Pull Box

*Type Five Pull Box

*Wring

*Lumi naire (LED) (8,000 Lunens)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
28. 00000
15. 000
EACH
31. 00000
5. 000
EACH
35. 00000
527. 000
LF
25. 00000
1, 054. 000
LF
23. 00000
330. 000
LF
13. 00000
660. 000
LF
14. 00000
20. 000
EACH
1, 425. 00000
2.000
EACH
2, 025. 00000
1. 000
LS
25, 500. 00000
9. 000
EACH

1, 234. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

527. 000
0. 000
527.000

1, 054. 000
0. 000
1, 054. 000

20. 000
184. 000
204. 000

40. 000
194. 000
234.000

3. 000
7.000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 500
0. 500

0. 000
0. 000
0. 000
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2,392

2,716

9, 975

12,750

.00

.00

.00

.00

.00

00

00

00

.00

00

.00

10: 27: 53

AMOUNT

13,175

24, 242

2,652

3,276

14, 250

12,750

.00

.00

.00

00

00

00

00

00

.00

00

.00



CONTI D:

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

613-80130

614- 00011

614-00012

614- 00214

614-01585

614- 01588

614-01736

614-10160

614-70150

614- 70336

614-70448

C23020
23020-BID
SHE 0703-461

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

| TEM
DESCRI PTI ON

*Servi ce Meter Cabinet

*Si gn Panel

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

*Steel Sign

(Class 1)

(Cass I1)

Post

(1.75x1.75 I nch Tubi ng)

Support (2-1/2 Inch Round Sch 80) (Post)

Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

* St eel

Si gn

*Si gnal

*Pedestri an

*Traffic Signal

*Traffic Signal

Ground Stub Base (36 Inch)

Head Backpl at es

Si gnal

Face (16) (Countdown)

Face (12-12-12)

Face (12-12-12-12)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 350. 00000
240. 000
SF
27.00000
194. 000
SF
27.00000
395. 000
LF
19. 00000
68. 000
LF
22. 00000
5. 000
EACH
385. 00000
30. 000
EACH
33. 00000
7. 000
EACH
220. 00000
14. 000
EACH
556. 00000
31. 000
EACH
750. 00000
6. 000
EACH

1, 026. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
29. 000
29. 000

0. 000
1. 000
1. 000
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3, 892.

21, 750.

1, 026.

.00

.00

.00

.00

.00

.00

.00

.00

00

00

00

10: 27: 53

AMOUNT

3, 892.

21, 750.

1, 026.

.00

.00

.00

.00

.00

.00

.00

.00

00

00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23020-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO 0003 10: 27: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-72836  *Conflict Monitor 2. 000 0. 000
EACH 0. 000 0.00
1, 020. 00000 0. 000 0. 00
0560 614-72855 *Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
19, 300. 00000 0. 000 0.00
0565 614-72860 *Pedestrian Push Button 14.000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0570 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 0. 000
EACH 0. 000 0. 00
1, 460. 00000 0. 000 0.00
0575 614-72866 *Fire Preenption Unit and Tiner 8. 000 0. 000
EACH 7.000 28, 105. 00
4,015. 00000 7.000 28, 105. 00
0580 614-72887 *M crowave Vehicle Radar Detector 9. 000 0. 000
EACH 3. 000 26, 160. 00
8, 720. 00000 3.000 26, 160. 00
0585 614-72895 *Vehicle Detection System (Single Canera) 1. 000 0. 000
EACH 1.000 8, 200. 00
8, 200. 00000 1. 000 8, 200. 00
0590 614-81000 *Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
14, 720. 00000 0. 000 0.00
0595 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 1.000 20, 842. 00
20, 842. 00000 1. 000 20, 842. 00
0600 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 21, 925. 00
21, 925. 00000 1.000 21, 925. 00
0605 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 4.000 0. 000
EACH 3.000 72,000. 00

24, 000. 00000 3. 000 72, 000. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23020-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO 0003 10: 27: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 24,750. 00
24, 750. 00000 1. 000 24, 750. 00
0615 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 25, 052. 00
25, 052. 00000 1. 000 25, 052. 00
0620 614-84000 *Traffic Signal Pedestal Pole Steel 4.000 0. 000
EACH 0. 000 0. 00
2,051. 00000 0. 000 0. 00
0625 614-86248 *Traffic Signal Controller (Type 2070LC) 2.000 0. 000
EACH 0. 000 0. 00
5, 467. 00000 0. 000 0.00
0630 614-86800  *Uninterrupted Power Supply 2.000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0635 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 760. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0640 614-87320 *C osed Circuit Tel evision 2.000 0. 000
EACH 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0645 614-87690 *Et hernet Switch 2.000 0. 000
EACH 0. 000 0. 00
7,520. 00000 0. 000 0.00
0650 625-00000  *Construction Surveying 1. 000 0. 750
LS 0. 250 7,511.75
30, 047. 00000 1. 000 30, 047. 00
0655 625-00001 *Construction Surveying (Hourly) 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0660 626-00000  *Mbbilization 1. 000 0. 543
LS 0. 362 86, 156. 00

238, 000. 00000 0. 905 215, 390. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23020-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO 0003 10: 27: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 626-01113  *Public Information Managenent (Tier I11) 215. 000 111. 000
DAY 17. 000 2,635.00
155. 00000 128. 000 19, 840. 00
0670 627-00003 *Ther mopl asti ¢ Pavenent Marking (Inlaid) 875. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0675 627-00008  *Modified Epoxy Pavenent Marking 20. 000 0. 000
GAL 19. 000 6, 840. 00
360. 00000 19. 000 6, 840. 00
0680 627-00013 *Paverent Marking Paint (H gh Build) 8. 300 8. 000
GAL 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0685 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 300. 000 0. 000
SF 0. 000 0. 00
29. 20000 0. 000 0. 00
0690 627-30323 *Preformed Pl astic Pavement Marking (Wrd-Synbol ) (Type 250. 000 0. 000
1)(In
)( SF 64. 000 2,816. 00
44.00000 64. 000 2,816.00
0695 627-30328 *Preformed Plastic Pavement Marking (Xwal k- St op 450. 000 0. 000
Li ne) (Type |
SF 78. 000 1,170.00
15. 00000 78.000 1,170. 00
0700 630-00000  *Fl aggi ng 1, 000. 000 181. 250
HOUR 318. 250 9, 865. 75
31. 00000 499. 500 15, 484. 50
0705 630- 00003 *Uniforned Traffic Control 400. 000 0. 000
HOUR 61. 000 6, 039. 00
99. 00000 61. 000 6, 039. 00
0710 630-00006 *Unifornmed Traffic Control (Vehicle) 400. 000 0. 000
HOUR 61. 000 2,013.00
33. 00000 61. 000 2,013.00
0715 630-00007 *Traffic Control Inspection 80. 000 36. 000
DAY 8. 000 1, 056. 00

132. 00000 44.000 5, 808. 00



CONTI D

CAT NO0200

0720

0725

0730

0735

0740

0745

0750

0755

0760

0765

0770

630- 00012

630- 80335

630- 80341

630- 80342

630- 80344

630- 80350

630- 80355

630- 80358

630- 80360

630- 80363

630- 80370

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

115. 000

880. 00000

7.000

880. 00000

57. 000

61. 00000

54. 000

72. 00000

7.500
SF
29. 00000

50. 000

39. 00000

8. 000
EACH
6, 600. 00000

2.000
EACH
3, 300. 00000

110. 000

40. 00000

9. 000

72. 00000

700. 000
LF
45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

33. 000
27.000
60. 000

3. 000
0.500
3. 500

4.000
24.500
28.500

16. 500
0. 000
16. 500

0. 000
0. 000
0. 000

9. 500
4.500
14.000

2.500
1. 000
3.500

1. 000
0. 000
1.000

22.000
31. 000
53. 000

2.000
0. 000
2.000

234. 000
50. 000
284. 000

Page 15

ESTI MATE RUN 11/ 19/ 2020

23,760

440.

1, 494.

175.

6, 600

1, 240.

2,250

00

50

.00

.00

50

00

.00

00

.00

00

10: 27: 53

AMOUNT

52, 800

3, 080

1, 738.

1,188.

546.

23,100

3, 300

2,120

144,

12,780

00

00

50

00

.00

00

00

00

00

00

00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23020-BI D
PRQIECT SHE 0703- 461 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0775 630-80380 *Traffic Cone 83. 000
EACH
11. 00000
0780 630-85010 *| mpact Attenuator (Tenporary) 2.000
EACH
4, 400. 00000
0785 630-85041 *Mbbi | e Attenuator 75. 000
DAY
450. 00000
0790 632-00000 Night Wrk Lighting 1. 000
LS
68, 310. 00000
0795 700-70010 F/ A M nor Contract Revisions 250, 000. 000
FA
1. 00000
0800 700-70013 F/ A Concrete Pavenent |ncentive 5, 000. 000
FA
1. 00000
0805 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000
FA
1. 00000
0810 700-70019 F/ A Asphalt Cenent Cost Adjustnent 900. 000
FA
1. 00000
0815 700-70023 F/ A On-The-Job Trai nee 3, 200. 000
FA
1. 00000
0820 700-70111 Project First Program 2, 000. 000
FA
1. 00000
0825 700-70270 F/ A Water Lines 10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

35. 000
6. 500
41.500

0.500
0. 000
0. 500

5. 000
5. 000
10. 000

0. 500
0. 250
0. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-297.780
-396. 950
-694. 730

0. 000
-56. 250
-56. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 19/ 2020

71.

2,250

17,077

-396.

- 56.

50

.00

00

50

.00

.00

95

25

.00

.00

.00

10: 27: 53

AMOUNT

456.

2,200

4,500

51, 232

-694

- 56.

50

00

00

50

.00

.00

73

25

.00

.00

.00
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PCN: 23020-BI D ESTI MATE RUN 11/ 19/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO 0003 10: 27: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 700-70320 F/A Sprinklers 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0835 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,651,578.53$% 754,387.43 % 1,381, 882.70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0840 620- 00005 Field O fice (Special) 1. 000 1. 000
EACH 0. 000 0.00
32, 350. 00000 1. 000 32, 350. 00
0845 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 610. 00000 1. 000 28, 610. 00
0850 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 925. 00000 1. 000 1, 925. 00
CAT 0400 CURRENT AMT $ 62,885.00 % 0.00% 62, 885. 00

PRQJECT TOTAL CURRENT AMI $ 2,714, 463.53$% 754,387.43$ 1,444,767.70



